Chisago Co. CSAH 40- 2 Week Look Ahead

ID	Task Name	Duration	Start	Finish	Text1
1					
2	Subcut and Fill CSAH 40 Roadway	7 days	Tue 8/22/23	Wed 8/30/23	Gustafsons
3	Finish Balde for Paving- CSAH 40	2 days	Thu 8/31/23	Fri 9/1/23	Knife River
4	Pave Base Course- CSAH 40	1 day	Tue 9/5/23	Tue 9/5/23	Knife River
5	Finish Ditching / Topsoil	3 days	Wed 9/6/23	Fri 9/8/23	Gustafsons
6	Landscaping	2 days	Thu 9/7/23	Fri 9/8/23	Central Landscaping
7	Pave 2nd Lift on CSAH 40	1 day	Mon 9/11/23	Mon 9/11/23	Knife River
8	Pave Wear Course	2 days	Tue 9/12/23	Wed 9/13/23	Knife River
9	Install Mailboxes	1 day	Thu 9/14/23	Thu 9/14/23	Herness
10	Install Signs	1 day	Thu 9/14/23	Thu 9/14/23	Safety Signs
11	Shouldering	1 day	Mon 9/18/23	Mon 9/18/23	Knife River
12	Striping	1 day	Tue 9/19/23	Tue 9/19/23	Sir Lines A Lot



Project: 2 Week Look Ahead- C
Date: Tue 8/22/23

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone